
Here are Neil's comments.  
  
From: Brown, Neil  
Sent: Tuesday, May 01, 2012 02:07 PM 
To: Hall, Steven G.  
Subject: Avery Cost estimate  
  
After reviewing the cost estimate prepared by GeoEngineers, there was initial a difference of  $440,000 between 
our low end estimate.  In our initial estimate, we assumed an excavation depth of 17 feet, which it was 
GeoEngineers used.  However, we assumed that the overburden or clean material thickness was 5.5 feet, and 
GeoEngineers assumed a thickness of 11 feet.  If you change our assumption of 5.5 feet to 11 feet, the cost for 
doing the work is $660,000, which agrees with the PRP’s consultant’s estimate. 
  
It should be noted that there is a difference in the amount of earth work between the two estimates.  In our 
estimate it is assumed that  over 13,000 cubic yards of material will have to be excavated.  GeoEngineers 
estimates that just under 11,000 cubic yards will be excavated.  While our estimate had a indirect capital costs 
totaling $137,000, GeoEngeers did not account for it in their estimate, but they did add costs associated with 
lodging and per diem, operation of the water treatment plant as well as a portion of the mobe/demobe and 
general project setup. 
  
The real issue between the two estimates is how much soil will require off‐site disposal.  If you assume a depth 
of contamination of 5.5 feet, the cost will be around $1.1 million.  If you assume an 11 foot depth, then the cost 
will be near $660,000.   
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